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Chapter 1: Introduction 

This report presents the findings of an independent process evaluation of the 
Adapting for Change (AfC) initiative commissioned by the Scottish Government. 
The AfC initiative stemmed from the work of an Adaptations Working Group (AWG) 
which was established by the Scottish Government and tasked with reviewing 
housing adaptations practice and providing recommendations for change. 

The AWG’s ‘Adapting for Change’ report was published in November 20121 and 
recommended that fundamental changes were needed to the delivery and funding 
arrangements for housing adaptations. The report’s overall recommendations 
focused on: strategic leadership sitting with the local housing authority; services 
being centred around the individual; services taking a broader, outcomes-focused 
approach; and partnership governance arrangements. Further information on the 
AWG’s recommendations is set out in Chapter 2. 

The AWG proposed that their recommendations be tested as pilots, within several 
sites, prior to large-scale roll-out. Through five test sites, the AfC initiative has been 
developing and testing ways of improving the housing adaptations process. The 
Initiative ran from the Autumn of 2014 and came to a formal conclusion at the end 
of March 2017. 

The test sites (Aberdeen, Falkirk, Fife, Lochaber and Scottish Borders) received no 
funding from the Scottish Government for being a test site and staff taking the work 
forward have been doing so as part of their existing roles. The test sites have 
however, received a package of consultancy-type support through the Improvement 
Hub (ihub)2. 

Study objectives 

There was a clear Ministerial commitment to undertake an independent evaluation, 
and to use the findings from the study to inform the development of new guidance 
and further stakeholder consultation. Given these timescales, the focus of the 
evaluation has been on process and the study has taken place during the latter 
stages of the AfC test period. 

A process evaluation focuses on assessing how a programme or initiative is being 
implemented. The overall aim of this process evaluation was to assess whether, 
and how, the activities at the five AfC test sites have led to fundamental changes in 
the delivery and funding arrangements of housing adaptations. The specific 
objectives were to: 

 Understand the ‘real-life’ implementation and delivery of the AWG 
recommendations, as taken forward by the five sites. 

                                         
1
 Available at: https://beta.gov.scot/publications/adapting-for-change-final-report-adaptations-

working-group/ 
2
 Formerly the Joint Improvement Team. 

http://ihub.scot/
http://ihub.scot/
https://beta.gov.scot/publications/adapting-for-change-final-report-adaptations-working-group/
https://beta.gov.scot/publications/adapting-for-change-final-report-adaptations-working-group/
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 Explore the extent to which the different approaches adopted achieved the 
overall recommendations (or the extent to which it is possible to assess this). 

 Assess how implementation compares to the approach outlined in the 
Working Group recommendations. 

 Assess the role of different factors which helped or hindered implementation 
and delivery. 

 Deliver policy and practice focused outputs. 

Evaluation approach 

In response to challenges encountered, the approach taken to the evaluation 
evolved over the study period. In summary, the approach has involved: 

 Desk-based analysis and document review; this included a review of any 
performance or other related data available, minutes and other information 
associated with the Project Boards for each area and materials developed by 
or through the AfC initiative. 

 Interviews with key stakeholders; a series of in-depth, semi-structured 
interviews was conducted with a range of key stakeholders from across the 
test sites. The substantial majority of these key stakeholders were members 
of a Project Board3 within a test site. The remaining interviews included 
senior management or frontline staff with an interest in AfC but who were not 
Project Board members. Representatives of the ihub also took part. In total, 
56 interviews were carried out, with the number of interviews per test site 
ranging from 9 to 14. 

 Interviews with current or former users of adaptations services; these 
interviews were also semi-structured. The research team worked with four of 
the test site areas to identify possible interviewees. The focus was on 
speaking to people with a range of different housing circumstances, for 
example those living in the owner occupied or social rented sector. Within 
each of these groups, the test sites then looked to identify people needing a 
more complex and/or urgent adaptation through to those needing a smaller 
and/or less urgent adaptation. In total, 59 interviews were carried out across 
four of the test sites. The number of interviews per test site ranged from 9 to 
20. Of those interviewed, 19 lived in a local authority property, 12 lived in a 
housing association property and 3 were renting in the private sector. The 
remaining 25 interviewees lived in the owner-occupied sector. The 
interviewees included those whose cases had been very complex and 
involved major works through to those who had required only a small and 
straightforward adaptation. 

                                         
3
 The Aberdeen, Falkirk, Fife, and Lochaber Test Sites each established a multi-agency Project 

Board or Group which has been taking the AfC initiative forward in their area. The Boards have 
generally included representatives from the local authority housing and social care services, the 
local health board, local housing associations and a range of third sector organisations. 
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 Observation; members of the research team attended a learning event for 
test sites organised by the ihub and one member of the team attended a 
Project Board meeting for one of the test sites. 

Research challenges 

This has proved to be a challenging evaluation to conduct for a range of reasons, 
some of which were anticipated in advance but also because of others which arose 
during the study period. Key points to note are: 

 Different key stakeholders have sometimes had contrasting views on the 
current state of play and what has been undertaken within their test site as 
part of the AfC initiative. This includes because work to make changes was 
sometimes underway before becoming a test site. Also, there may be a 
range of other work, such as that to address delayed discharge for example, 
which is very closely connected to, but not necessarily part of the immediate 
remit of, AfC. 

 Due to a range of unforeseen challenges, the programme of work is 
sometimes behind the original schedule. On occasion, this has meant that 
changes expected to be made during the AfC initiative are still underway. 

 Both past and present approaches to recording information within the tests 
sites mean there is generally an absence of accessible, performance-related 
data and information. This has been a challenge for both the evaluation and 
the process of change and is discussed further at Chapter 6. 

 It has proved difficult to engage a small number of key stakeholders with the 
research process, including members of Project Boards. 

 A number of key stakeholders offered considerable assistance to the study 
team in recruiting people to take part in the current or former service user 
interviews4. However, because many of the changes are still in the process 
of being developed or rolled-out, current or former service users generally 
have experience of the service prior to the changes being fully implemented. 

 It was clear from the outset that the evaluation could touch on a range of 
sensitive and difficult issues. This applied not only to service users but also 
to key stakeholders and, in particular, to the working relationships between 
key stakeholders. Both the Scottish Government and the research team 
were clear that this study should not undermine the work being carried out in 
the test sites, but that it was important for participants to feel able to speak 
openly. To this end, research participants were offered a very high level of 
confidentiality, including that neither they nor their service would be identified 
within the report, and that no information beyond that set out in this report 
would be shared outwith the study team. 

 

                                         
4
 Please note that no service user interviews were carried out in Scottish Borders.  
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Over and above these specific challenges, it should be borne in mind that the AfC 
initiative and, by extension this evaluation, is part of a wider drive to look at how 
housing adaptations are being delivered. Within the test sites, the AfC initiative may 
have defined start and end dates, but this does not and should not equate to the 
start and end of the process of looking at adaptations locally. A small number of key 
stakeholders within each of the test sites had already been looking at adaptations; 
these key stakeholders were generally then involved in applying to become an AfC 
test site. They included housing, social care and third sector stakeholders. In the 
fifth test site, Scottish Borders, much of the work was already underway before 
becoming a test site5 so here, in many respects, the period of the AfC initiative has 
represented more of a bedding-in phase. Given the process-focus of this study, this 
does mean that the study findings are generally more likely to apply to one or more 
of the other four test sites. 

Structure of the report 

The next chapter of the report sets out the context for the AfC initiative, and in 
particular, considers the role of the AWG in framing the issues to be explored 
through the AfC initiative. 

The middle section of the report (Chapters 3 -7), is structured around the main 
recommendations made by the AWG in their Adapting for Change report (and as 
set out in Chapter 2). At the beginning of each chapter, the original AWG 
recommendation and brief further information is set out within a text box. Each 
chapter then presents the main research evidence from this study. Please note that 
current and former clients of adaptations services are referred to as service users. 
The professionals who contributed to the research are referred to as key 
stakeholders. If there was a clear pattern in terms of the sector within which key 
stakeholders worked and the issues raised this has been set out. However, it 
should be noted that the focus of the evaluation is qualitative and on summarising 
the range of views expressed. The latter part of each of Chapters 3 to 7 presents 
summary conclusions.  

The final chapter sets out a brief overview of the work taken forward in the latter 
stages of the AfC initiative and the future plans for each of the test sites. Final 
summary conclusions from the study are also set out.  

Owing to the nature of the report, no Executive Summary is provided, instead a 
research findings paper focusing on key learning points, is available as a separate 
document http://www.gov.scot/adapting-for-change-rf.  

  

                                         
5 The Scottish Borders test site had already carried out its own evaluation of the changes they had 
made and a copy of that evaluation report can be found at: http://ihub.scot/media/1346/care-and-
repair-borders-evaluation.pdf. Please note that no member of the Craigforth study team was 
involved in the production of this evaluation and it is in no way connected with this study. 
 

http://www.gov.scot/adapting-for-change-rf
http://www.gov.scot/adapting-for-change-rf
http://www.gov.scot/adapting-for-change-rf
http://ihub.scot/media/1346/care-and-repair-borders-evaluation.pdf
http://ihub.scot/media/1346/care-and-repair-borders-evaluation.pdf
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Chapter 2: Context for the Adapting for 
Change Initiative 

Scottish Government policy places a clear emphasis on supporting independent 
living and enabling people to stay in their own homes for as long as they want and 
are able to do so. People having a safe and secure home which meets their needs 
is at the heart of this policy. Crucially, this home must be able to meet any mobility 
or other needs, including those arising from age or disability. 

Scotland’s older population is increasing and with that increase the number of 
people needing support is likely to rise; this corresponds with a time when public 
services are under increasing financial pressure. An increased focus on prevention, 
particularly in light of the recommendations of the Christie Commission, is seen as 
key to addressing the inevitable challenges which will result. In particular, 
investment in preventative measures could reduce the need for more intensive and 
costly service interventions at a later date. 

The role of housing adaptations in supporting independent living is well recognised. 
However, the delivery of those adaptations is seen to be complex and driven by 
tenure as much as the needs of the individual. Resource pressures, and especially 
the need to make best use of public funds, also comes into play. The Scottish 
Government has therefore been amongst those developing and supporting 
programmes of work focused on the housing adaptations process and maximising 
its capacity to improve individual outcomes. 

The Adaptations Working Group 

In 2011, an independent Adaptations Working Group was established by the 
Scottish Government and was tasked with reviewing housing adaptations practice 
and providing recommendations for change. It was asked to: 

 Consider systems for the delivery of adaptations to people of all ages; 

 Explore ways in which the current delivery systems could be streamlined to 
improve outcomes; and 

 Consider whether there was a need for fundamental change to adaptations 
services to support equality across all housing tenures. 

The AWG’s ‘Adapting for Change’ report was published in November 20126 and 
the Scottish Government’s response7 followed in March 2013. The Adapting for 
Change report recommended that fundamental changes were needed to the 
delivery and funding arrangements for housing adaptations. The AWG identified a 
number of issues which supported the case for change: 

                                         
6
 Available at: https://beta.gov.scot/publications/adapting-for-change-final-report-adaptations-

working-group/ 
7
 Available at: https://beta.gov.scot/publications/adaptations-working-group-scottish-governments-

response/ 

https://beta.gov.scot/publications/adapting-for-change-final-report-adaptations-working-group/
https://beta.gov.scot/publications/adapting-for-change-final-report-adaptations-working-group/
https://beta.gov.scot/publications/adaptations-working-group-scottish-governments-response/
https://beta.gov.scot/publications/adaptations-working-group-scottish-governments-response/
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 Assistance with housing adaptations can be driven by tenure rather than 
individual need, leading to locality and financial inequalities. 

 Current systems that base support for adaptations on tenure rather than 
individual need are unlikely to support fairness and equity. 

 The range of different approaches is both complex and confusing and does 
not support the delivery of a consistent, co-produced or cost-effective 
service. 

 Most current adaptations services focus on existing problems rather than 
planning for the longer term. Equally, assessments tend to be geared toward 
current rather than anticipated need. 

 There is some evidence that the provision of adaptations is becoming 
increasingly budget-driven, and at odds with a person-centred and 
preventative approach. 

 Retaining the status quo may lead to longer waiting times and increased 
costs to other parts of the health and care systems, as well as reducing the 
quality of life and independence of those in need of support. 

The AWG outlined a set of core principles when developing adaptations services 
for the future: 

 The person and their carer(s) should be placed at the centre of service 
provision and be in control. 

 Support for adaptations should have a prevention focus. 

 Adaptations should promote enablement. 

 Access to assessment and provision should take account of need and be 
fair, consistent, reliable and reasonable, with a focus on prevention, and take 
a holistic view of a person’s life. 

 Assessment and access to financial and other non-financial supports for 
adaptations should be equitable, fair, anti-poverty and complement systems 
for Self-Directed Support. 

A number of key strategic recommendations was also identified, providing a 
framework for change. They focused on: a clear local strategy; better information 
and advice; clarity in assessment; involving people more in-service delivery; self-
assessment and self-help; Self-Directed Support; prevention and planning ahead; 
more attractive, sustainable design; planning for maintenance; links to repairs; 
more effective use of existing investment; procurement efficiencies; and 
partnership, leadership and management. 

The AWG considered that addressing any of these elements had the potential to 
deliver important improvements but that addressed together, they offered the 
potential for achieving fundamental change. 
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The AWG concluded with a number of overall recommendations for 
consideration in future service design, and to mitigate some of the current 
challenges. In summary, these were: 

 Strategic leadership with the local housing authority. Housing 
adaptations is, and should remain, a partnership service. Strategic 
leadership should unambiguously rest with the local housing authority. 

 Centred around the individual. This would ensure that the needs, 
circumstances and choices of the individual and their family and/or carer(s) 
are central to the way in which services and supports are designed, 
including: a single point of access; assessments of people’s circumstances 
and discussion of choices and preferences; and arrangements which enable 
the person to have control over the process. 

 A broader, outcomes-focused service. Services and support must 
become wider than simply providing grant funding or directly undertaking an 
adaptation. A successful outcome must be more clearly defined as helping 
someone to retain or recover their independence. 

 Partnership governance. Governance and management of housing 
adaptations should be undertaken as a partnership between commissioners, 
providers and those using the services. 

The AWG proposed that the recommendations be tested as pilots, within several 
sites, prior to large-scale roll-out. 

The Scottish Government’s response to the AWG report endorsed the vital 
contribution adaptations play in supporting people to live safely, comfortably and 
independently at home. The Scottish Government committed to work in partnership 
with housing associations, service users, local authorities and others around: 
streamlining measures within the current delivery systems; fundamental change to 
current delivery systems; and measures enabling people to plan ahead and pro-
actively adapt their homes. 

The Health & Social Care Integration context 

The Public Bodies (Joint Working) (Scotland) Act 2014 (the Act), which establishes 
the legal framework for integrating health and social care in Scotland, came into 
force in April 2016. The Act requires each Health Board and Local Authority to 
delegate some of their statutory functions, and associated budgets, to their 
Integration Authority which is responsible for the planning and delivery of all 
delegated services using the delegated budget at the disposal of the Integration 
Joint Board (IJB). Please note that the arrangements in Highland, and hence which 
apply to the Lochaber test site, are different. Highland is the only area to have 
adopted the Lead Agency Model and the NHS is the lead agency for adult health 
and social care services. The Highland Strategic Commissioning Group is the 
forum for joint decision-making on adult social care services and, in this respect, is 
similar to an IJB. 
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The Scottish Government’s expectation that the housing sector has a key role to 
play is set out clearly in statutory guidance in the form of a Housing Advice Note8. 
The Housing Advice Note states: “The Scottish Ministers consider it essential that 
housing services are coordinated with health and social care in order to achieve 
joined-up, person-centred approaches.” 

Further, the Act’s Regulations establish that services involving equipment and 
adaptations must be delegated9.. This means that Integration Authorities are now 
responsible for housing adaptations as part of the wider strategic planning and 
delivery of integrated health and social care services. This responsibility extends 
across all housing tenures. 

Central to Health and Social Care Integration is the principle of personalisation of 
services, with increasing involvement of service users in selecting and shaping the 
services they receive. This principle has been steadily embedded in policy, 
particularly following Changing lives – the report of the 21st Century review of 
social work (2006)10. Changing lives placed the person firmly at the centre, as a 
participant in shaping the services they get and allowing them to work with 
professionals and their carers to manage risk and resources. 

As noted within the AWG report, Self-directed Support is one aspect of the 
personalisation of services and provides a number of options enabling people to 
choose and control their support services, and identify the right solutions for them. 
The Social Care (Self-directed Support) (Scotland) Act came into force in 2014 and 
requires local authority social work departments to work in partnership with service 
users to identify what their support looks like and how it is delivered. 

This is the legislative and policy framework within which the AfC test sites have 
been taking their work forward. 

The Adapting for Change pilot 

As noted above, the AWG recommended piloting its advised approach in order to 
develop and test key aspects and models of delivery. The Scottish Government 
accepted this recommendation and, with support from the ihub, and following 
consultation with key stakeholders, moved forward with the AfC initiative. 

The overall aim of the pilots was to develop and test key aspects of the approach 
recommended by the AWG to inform a revision of the national policy framework for 

                                         
8
 Available at: http://www.gov.scot/Resource/0048/00484861.pdf 

9
The Scottish Government’s website notes that the Regulations require certain "social care" 

functions (for example, section 12 of the Social Work (Scotland) Act 1968) to be delegated except 
in relation to housing support services. The effect of the definition of housing support services 
set….is that services involving equipment and adaptations, and housing support services 
provided to individuals as, or in conjunction with personal care or personal support 
services, will not be covered by this exception, and so must be delegated. Further 
information can be found in a Housing Advice Note available at: 
http://www.gov.scot/Publications/2015/09/5619/5 
10

 Available at: http://www.gov.scot/resource/doc/91931/0021949.pdf 

http://www.gov.scot/Resource/0048/00484861.pdf
http://www.gov.scot/Publications/2015/09/5619/5
http://www.gov.scot/resource/doc/91931/0021949.pdf
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housing adaptations, and to provide learning to improve practice. The 
accompanying objectives were: 

 To test approaches in relation to key issues around current services and 
supports. 

 To identify approaches, consistent with recommended principles, which 
deliver better outcomes. 

 To capture the learning on a continuing basis over the test period and share 
this across Scotland. 

 To inform the review and revision of the national policy and funding 
framework for housing adaptations. 

A range of specific changes to be tested11 was also developed. Tests focused on 
areas for improvement, new opportunities and issues of interest to emerge from the 
piloting process:  

 Partnership governance - which includes people using services – and 
integrates with health and social care. 

 Greater focus on prevention and early intervention. 

 Adaptations as one response in an integrated menu of options to secure 
suitable/fit-for-purpose housing. 

 Helping people to help themselves, offering services over and above those 
associated with funding. 

 A single funding pot for adaptations, with tenure-neutral access and 
eligibility. 

 Adaptations for people with dementia. 

 Design aspects - making adaptations more attractive at the same cost. 

 Improved data collection on impact and effectiveness, including added value. 

 The use of the Self-directed Support in housing adaptations. 

Applications to be a test site were judged based on: strategic fit; outcomes, impact 
and equity; collaboration; feasibility; and transferability and flexibility. It was always 
recognised that some of the features set out would be challenging to achieve, 
particularly if any test site was looking to address a number of the tests of change. 
In the call for applications from potential test sites, it was acknowledged that it 
would not be possible for all sites to test the viability of every recommendation put 
forward by the AWG. 

Five areas became test sites, with the pilot phase running from Autumn 2014 until 
the end of the 2016/17 financial year. Each of the five test sites has been receiving 

                                         
11

 Further information on the ihub’s approach to supporting improvement can be found at:  

http://ihub.scot/media/1141/improvement-hub-our-approach-to-supporting-improvement-v6-
27092016.pdf 

http://ihub.scot/media/1141/improvement-hub-our-approach-to-supporting-improvement-v6-27092016.pdf
http://ihub.scot/media/1141/improvement-hub-our-approach-to-supporting-improvement-v6-27092016.pdf
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advice and support through the ihub; however, they have received no additional 
funding from the Scottish Government. A very brief summary of the original plans in 
each test site is set out below. 

Aberdeen aimed to improve partnership working and promote a person-centred 
approach. Local practice would be reviewed across all tenure types, providing a 
baseline on which to develop a more equitable, preventative and holistic approach 
to adaptations. The aim was for this delivery model to be easy to navigate and well 
understood, empowering both service users and carers. A focus would also be 
placed on early planning and improved input to new build housing in the area. 

Falkirk aimed to develop a new service model for adaptations, which was outcome 
focused, and provided a common approach across all tenures. The aspiration was 
to improve resource use, reduce duplication, improve information on housing 
options and develop an efficient provision across the partnership. The new model 
would be supported by a clear governance framework, robust performance 
management, and a clearly set out funding framework. 

Fife aimed to test approaches to address key issues around service and support 
and consider new ways to better deliver outcomes across the partnership. The 
intention would be to capture learning and share it across Scotland, and thus inform 
the review and revision of a national policy and funding framework for housing 
adaptations. 

Lochaber planned specifically to redesign the existing Care and Repair service to 
deliver a local, tenure-neutral route to aids, adaptations and equipment. Care and 
Repair would therefore provide local leadership on behalf of statutory stakeholders. 
This development would hope to simplify and improve the customer journey and 
improve the ability to monitor outcomes and achieve best value across the 
partnership. A multi-agency review of data would be undertaken to prioritise areas 
for improvement. Commercial service opportunities would in addition be explored 
for clients not eligible under the Scheme of Assistance or participating in Self-
Directed Support. 

Scottish Borders aimed to further develop the Care and Repair service to 
establish a one-stop-shop approach for adaptations, to which individuals could 
directly self-refer. The assessment responsibility for adaptations would be 
transferred from the social work locality team Occupational Therapists (OTs) to the 
Care and Repair OTs, and further development opportunities would be taken with 
Registered Social Landlords (RSLs) locally to improve services for people with 
disabilities. 

Further information on the work undertaken by each test site is available from 
Scotland’s Housing Network website at: 
http://www.scotlandshousingnetwork.org/health-social-care/adapting-for-change/. 

Information on the website focuses on capturing practice and learning and has 
been developed entirely independently of this evaluation. 

http://www.scotlandshousingnetwork.org/health-social-care/adapting-for-change/


 

11 

Package of test site-related support 

As noted earlier, there was no financial support associated with becoming a test 
site. However, the test sites have been receiving a package of consultancy-type 
support through the ihub12. The original remit for this support was that it would 
include: 

 Supporting the lead partner to identify relevant stakeholders, put in place 
governance, practical project support, communication arrangements, and 
detailed delivery plans. 

 Providing constructive challenge to local partners throughout the 
demonstration period to draw on good practice and achieve more from their 
resources. 

 Supporting local teams to identify solutions to problems that arise, such as 
through connecting to others, providing practice examples, or brokering 
between partners. 

 Designing and facilitating progress reviews at key points in the project 
delivery. 

 Channelling and referring experience which has wider learning to the 
Adaptations Network. 

 Ensuring that local teams provide progress reports to the National Project 
Team. This took the form of the test sites providing regular updates on 
progress to be shared with the ihub team and with colleagues from the other 
test sites at regular learning events. 

Around two days of support per month was made available. In addition, 
representatives from each test site have been part of a learning network which has 
focused on practice improvement. 

‘Starting point’ in the test sites 

To set all subsequent evidence and analysis in context, it is worth noting that there 
was almost universal agreement amongst the test site professional interviewees 
taking part in the evaluation that: 

 A well-functioning, person-centred approach to adaptations will be a key 
component of a fit-for-purpose, prevention-focused package of services 
which promotes wellbeing and supports people to live independently for as 
long as possible. 

 There was, and probably remains, (considerable) potential to ‘do things 
better’ within their local area and/or within their own services. 

 These improvements will be key to providing a sustainable package of 
services into the future, especially in the context of an ageing population and 

                                         
12

 This package of support was funded using monies made available by the Scottish Government 
to address delayed discharge.  
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a financial climate in which already challenging resource constraints may 
increase. 

 No service or organisation will be able to make truly effective and 
systemically-significant changes in isolation, particularly in the context of the 
integration of health and social care services. 

Along with the broad consensus that change is required and desirable, there also 
tended to be a view that the need to improve adaptations services is a long-
standing one, but also an area in which truly transformative change has been very 
difficult to deliver. The need for sustained partnership working between a range of 
key services was generally seen as being the single greatest challenge.



 

13 

Chapter 3: Strategic leadership  

AWG recommendation: Strategic leadership from the local housing 
authority, working in partnership with health and social care. 

The AWG was clear that housing adaptations is, and should remain, a partnership 
service. However, it was also of the view that there needs to be clear responsibility 
for setting the strategy and priorities for the service. The AWG recommendation, 
made prior to the introduction of the Public Bodies (Joint Working) (Scotland) Act 
2014, was that strategic leadership should unambiguously rest with the local 
housing authority, through the Local Housing Strategy (LHS) and Housing 
Contribution Statements13 developed as part of the joint commissioning strategies 
in health and social care. As noted earlier, responsibility for adaptations was in 
fact delegated to the Integration Authorities, meaning that they now hold strategic 
responsibility for housing adaptations.  

This chapter explores the issue of strategic leadership and broader challenges 
associated with delivering change using a collaborative, partnership-based 
approach. Issues associated with making specific changes using a partnership-
based approach are covered at Chapter 6. 

Key research evidence 

The Health and Social Care Integration setting for AfC 

On the more general issue of a partnership-based approach, there was a broad 
consensus amongst key stakeholders from housing, health and social work that 
Health and Social Care Integration presents both an opportunity but also significant 
challenges when looking to make changes to how adaptations are being delivered. 
In terms of the opportunities offered: 

 It was generally felt that the Scottish Government has sent clear and 
consistent messages about both the important role housing has to play and 
the paramount importance of prevention-focused services. Both of these 
elements were seen as helping to make the case for a partnership-based 
review of the housing adaptations function. 

 More generally, there was a very broad, cross-sectoral recognition of the key 
role that a well-functioning approach to adaptations can play in terms of 
promoting independence, choice and wellbeing.  

 Specifically, adaptations were seen as having a key role to play in preventing 
avoidable hospital admissions, including with the fitting of handrails, ramps 
and stair lifts helping to prevent falls. The potential to enable those having 

                                         
13

 Each Integration Authority must put in place a Housing Contribution Statement as part of their 
Strategic Commissioning Plan and is expected to cover the shared outcomes and service priorities 
for housing, health & social care. Further information can be found at: 
http://www.gov.scot/Publications/2015/09/5619/8 

 

http://www.gov.scot/Publications/2015/09/5619/8
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significant on-going medical treatment, including cancer-related treatment, to 
remain an out-patient was also highlighted, including through the client 
interviews.  

 The importance of facilitating a timely discharge from hospital was also 
highlighted, with the potential resource savings associated with both timely 
discharge and preventing unnecessary admissions widely noted.  

 Many interviewees felt that undertaking the AfC pilots in the early stages of 
Health and Social Care Integration provided very positive models of 
partnership working and enabled them to shape the agenda around 
integration processes. This view was often strongly-held by local authority 
stakeholders.  

 Housing Contribution Statements were usually seen as having the potential 
to be a useful vehicle for setting out a clear strategic statement of intent 
regarding adaptations. 

Although the potential offered by Health and Social Care Integration was widely 
acknowledged, it was also seen as presenting a number of significant challenges. 
These included that: 

 The Health and Social Care Integration agenda has led to huge and on-
going change. There were some concerns from across all sectors that the 
sheer scale and pace of change could result in housing-related issues being 
side-lined for the time being. This was not because they were considered 
unimportant but rather because other areas, and primary health care in 
particular, were expected to take precedence and receive more attention 
from the IJBs in the short to medium term. 

 There was an associated concern that prevention-based strategic planning 
and service development may not be one of the early priorities for the IJBs 
and that this could also affect the priority placed on improving and 
developing adaptations services. 

 The adaptation-related statements within Housing Contribution Statements 
could sometimes go further, including placing greater emphasis on adopting 
a tenure-neutral approach. Also, many felt that the statements are yet to 
function as fundamental drivers of positive change and have not had a 
significant impact on IJB thinking, to date. 

There was a view - which tended to emerge most strongly from those with a 
responsibility for, or involvement in, housing-related strategic planning - that there is 
an adaptations-related information deficit. Issues related to data and information 
collection are discussed further in Chapter 7, but of note here is that the lack of 
available information on need and demand for adaptations was sometimes seen as 
making it more difficult to set out a clear case for adaptations within the Housing 
Contribution Statement and the LHS. 

Finally, the work of delivering change at the same time as integration-related 
changes were in full swing led to practical challenges for the majority of test sites. 
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Most significant of these were changes to staff roles, including being given 
additional responsibilities, or key staff being moved to other positions to take 
forward another Health and Social Care Integration-related area of work. Replacing 
staff sometimes also proved challenging, including because new integrated 
services arrangements meant more than one Human Resources department 
needed to be involved. 

Building the multi-agency approach 

Despite strategic leadership for housing adaptations being delegated to the 
Integration Authorities, the local authority’s housing service was generally a key 
player, and sometimes the lead player, in the initial conversations and subsequent 
decision to apply to be a test site. Although there has been a significant degree of 
variation both between and within sites, the evidence suggests that a range of 
factors have helped or hindered the building of a multi-agency approach. 

Those involved in the test site application process tended to be very clear that 
progressing the AfC agenda would require a robust and inclusive partnership 
approach. In two of the areas, work to improve the adaptations process had already 
begun when they applied to be a test site, and project groups had already been 
formed. However, in other areas, the work around building that partnership 
approach and achieving wider ‘buy-in’ to the process began after becoming a test 
site. This timing may have had an impact on the overall process. In a minority of the 
test areas, that buy-in from certain key stakeholders had been difficult to achieve or 
had occasionally been reluctantly given. This was not because adaptations were 
seen as unimportant, but it was sometimes felt that other service areas needed to 
be addressed first. 

A few stakeholders, mainly from the health sector and/or those managing OT 
services, felt that the housing sector was ‘trying to take ownership’ of the agenda 
but without necessarily recognising the central roles of other services. However, it 
should also be noted that others in very similar posts were not only fully supportive 
of, and sometimes key players within, the process of change but also agreed that 
housing had a leading role to play. The most frequent view was that housing’s 
position needed to be one of ‘first among equals’ with their colleagues in social care 
services and/or with those responsible for the delivery of community-based OT 
services. 

Most of the staff taking part in the Project Boards were middle managers, and while 
some felt well-supported by senior staff who understood and championed 
adaptations, others expressed concern about the extent to which housing-related 
issues were being prioritised by the IJBs. Issues identified included: 

 Most key stakeholders from across all sectors felt that it can be difficult to 
ensure that housing-related issues are seen as a priority. This was often 
seen as a consequence of the relative youth of Health and Social Care 
Integration and of health and social care issues dominating the early stages 
in the life of the IJBs. It was generally felt, however, that the housing sector 
needs to play a central role, particularly in the development of Strategic 
Commissioning and Locality Plans. 
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 There was some frustration, including from within their own ranks, that larger 
budget holders - namely health and social care - did not necessarily see the 
perceived lack of priority being given to adaptations as being at odds with 
developing a comprehensive and cohesive package of preventative services. 

 A minority of the housing services acknowledged that they were struggling to 
find the resources to fully engage with the Health and Social Care Integration 
agenda, including ensuring they were represented on all appropriate strategy 
and planning groups. 

As many stakeholders observed, the appropriate mix of key partners to form the 
AfC Project Board and/or Steering Group, was dependent on local structures and, 
to a lesser extent, the type of work on which the test site was concentrating. 
Nevertheless, a number of common themes did emerge, including that: 

 Health was seen as a key partner although, other than health-based 
community OT services, they tended to be seen as less central to the AfC 
process than housing or social care. Stakeholders from the health sector 
occasionally saw the work of AfC as being something of which they should 
be aware and of which they were supportive, rather than as a priority for their 
own service. However, in one of the test sites, health sector representatives 
have been very actively engaged with the process and felt that involvement 
had been key to designing fully integrated services going forward. 

 Although the support of senior management within statutory social care 
services is very important, clear and sustained ‘buy-in’ from those with direct 
responsibility for managing the community-based OT function is a powerful 
driver of change. Where this level of positive engagement does not exist, the 
pace of change can be slowed and change may even be blocked. 

 Locally-based housing associations were generally fully involved and seen 
as central to the process, both by the associations themselves and by the 
other key partners. 

 Other third sector organisations and, in particular, local Care and Repair 
Services, have also tended to be fully involved in the AfC process. This has 
generally been seen as of great benefit, both by the third sector 
representatives themselves and by those from the public and housing 
association sectors. 

 The AfC Project Boards have sometimes also provided a vehicle through 
which other connected work or initiatives, such as that being taken forward 
through the Dementia Demonstrator Programme14, can be linked into and 
co-ordinated with the changes being made through AfC. Making these 
connections was seen as helping to support a whole-system approach that 
focuses on the individual and helps move away from a system which is 
driven by the specific responsibilities and priorities of different services. 

                                         
14

Further information on this programme can be accessed at: http://www.qihub.scot.nhs.uk/quality-
and-efficiency/mental-health/dementia-.aspx  

http://www.qihub.scot.nhs.uk/quality-and-efficiency/mental-health/dementia-.aspx
http://www.qihub.scot.nhs.uk/quality-and-efficiency/mental-health/dementia-.aspx
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In terms of ensuring that any planned changes continue to move forward and/or 
that the change process continued after the AfC initiative officially ended (in terms 
of being a Scottish Government sponsored pilot), there was a broad consensus 
that: 

 The adaptations agenda, and other preventative services, need to be 
‘championed’ by those heading up key services including, but not limited to, 
those leading housing services. Critically, this will need to include ensuring 
that the work of the IJB has a clear and on-going focus on prevention. 

 This level of clarity and commitment also needs to extend throughout the 
management team for key services, including to those with direct 
responsibility for the management of key frontline services. 

Key stakeholder interviewees acknowledged that many services have been working 
through a period of significant change. Stakeholders who felt some colleagues had 
been resistant to adaptations-related change often felt that the extent and pace of 
wider changes may have shaped their colleagues’ outlook. This was generally seen 
as being most likely to apply to frontline staff but also extended to some in 
management roles. There was a view that, while it is very important to engage and 
work with these staff, not least because they will have a significant amount of 
knowledge and experience which can help shape services, it is also important that 
they are not allowed to block required changes. Ensuring this does not happen was 
usually seen as the responsibility of senior management. 

Other factors influencing the process 

As noted above, the test sites have tended to find the change process to be both 
more challenging and requiring a longer overall time period than originally 
anticipated. In addition to the issues outlined above, other points to note about 
taking a partnership-driven approach to adaptations-focused change included: 

 The change process is likely to require a significant involvement from a small 
number of key players and from those driving the change process in 
particular. The tasks involved range from building relationships, arranging 
and minuting meetings through to leading on the development of policies, 
procedures or single pathway materials. Much of this work was seen as vital 
to moving the agenda forward but was also very time consuming. 

 The key individuals who have been leading on much of the specific activity 
associated with taking forward AfC have been doing so as part of their 
existing posts/along with their normal workload. These other work 
commitments sometimes involved the delivery of front-line services and 
managing a client caseload. This has often proved difficult, with other work 
pressures or commitments having to take precedence. This has sometimes 
meant that these generally very committed individuals have not been able to 
keep AfC moving forward at the pace they would have liked. 

 If one of these key individuals is either absent from work for a prolonged 
period or moves on to another post, the pace of change can be delayed 
significantly or change may even stall. The general view was that with 
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current levels of staffing, there is limited if any potential to provide effective 
cover when a colleague is absent. It was also noted that when key staff have 
moved on (either to other posts or by leaving the organisation altogether) 
they may not be replaced - and their knowledge and expertise is also lost. 

Outside the key individuals, many of those involved in the AfC Project Boards 
reported that being part of the Initiative had not been too onerous. This tended to 
apply particularly to those from the housing association and third sectors. They 
often felt that the time involved had been well spent given the importance of the 
issues being addressed and the ‘knock-on’ benefits in terms of building new 
working relationships. However, a small number of Project Board members did 
report that it had been difficult to find the time to participate fully; these small 
number of individuals tended to be local authority or health service staff.  

Finally, it should be noted that the resource pressures sometimes experienced 
within the test sites have been despite the support being offered by the 
Improvement Associates for the ihub. In the light of particular resource challenges, 
the Associates have sometimes taken on specific tasks (such as drafting policies) 
which might otherwise have been taken forward by Project Board members. This 
support has been very much appreciated, particularly by those most closely 
involved in taking the work forward. These key individuals generally felt that the 
work in their test site would not have progressed as it had without their 
Improvement Associate’s support and encouragement.  

Summary conclusions  

The AWG’s view that a partnership approach would be crucial to meaningful 
change appears well founded. Although care needs to be taken in assuming that 
the experiences of the test sites would be mirrored elsewhere, the lessons to be 
learned around building or strengthening a partnership approach suggest that: 

 When the partnership approach works well, and in particular where all the 
necessary services are round the table and are engaged and committed 
participants, the approach not only supports positive change in the field of 
adaptations but can radiate out and have a positive effect across a range of 
housing, social care and health functions. Building new working relationships 
and an increased understanding of others’ roles was at the heart of this very 
positive outcome. 

 A small proportion of key stakeholders were initially reluctant to fully engage 
with AfC, and particularly where that reluctance was sustained, this has 
created challenges. Most obviously, it has slowed progress and has 
contributed to test sites struggling to deliver their plans within the anticipated 
time-frames. 

 However, even when progress has been slow, there have been some signs 
of attitudes changing even in the latter stages of the AfC initiative. These 
changes appear to represent a very encouraging shift in perspective and an 
increased willingness to step beyond professional boundaries and consider 
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how all players can work together to provide a sustainable, high quality, 
person-centred package of services. 

The building of strong, cross-sectoral partnerships committed to working together to 
bring about positive change could be seen as the single greatest achievement from 
across the test sites. Critically, it is an achievement which may well provide a 
foundation for driving positive change not only in relation to adaptations but also for 
other prevention-focused services. Conversely, where this has not happened, a 
genuine opportunity to influence and deliver improvement may have been lost. 

A number of other factors have been identified as either supporting or undermining 
both the pace and depth of change. Ensuring that housing adaptations, and 
preventative services more widely, are seen as key and immediate priorities by the 
IJBs may be challenging. It will require a concerted effort not just by those leading 
local authority housing services but also by those leading other key services as 
well. The voice of housing must be heard around the IJB table, but it must not be a 
lone voice on this issue.  
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Chapter 4: A broader outcomes-focused 
service 

AWG recommendation: A broader outcomes-focused service with early 
consideration of overall housing options. 

The AWG recommended that services should take a broader, outcomes-focused 
perspective and, in particular, should look beyond simply providing grant funding or 
directly undertaking an adaptation. Specific areas that the AWG felt should be 
looked at included early consideration of alternatives to housing adaptations, 
enabling people to organise their own adaptations, tackling issues other than 
adaptations and realising opportunities offered by social rented sector 
modernisation programmes. 

Key research evidence 

Early consideration of housing options 

The early intervention, housing options15 type approach is one which the housing 
sector has been looking at for several years, particularly in relation to 
homelessness prevention. Many key stakeholders within the test sites, and 
particularly those from the housing sector, were very clear that the approach also 
offers considerable potential in terms of encouraging people whose needs are 
changing to give earlier thought to the housing options available to them. 

The focus here was very much on the test sites looking for ways to encourage 
people to consider their housing situation well before any crisis is reached and, 
potentially, prior to the need for an adaptation. It is not necessarily about avoiding 
adaptations, but about giving people the time and space to make other choices if 
they prefer. It could also be about supporting people to consider making 
anticipatory changes. 

There was broad agreement amongst key stakeholders that the early consideration 
of alternatives is not only in the best interests of the individuals involved, but will 
also be key to creating a sustainable package of services in which the specialist 
adaptations function can focus primarily on those in greatest need. Much of the 
work of the test sites - be it developing pathways (see Chapter 6) or considering 
options for a one-stop-shop for example - has been taken forward with this in mind. 

  

                                         
15

 Housing options is a process which starts with housing advice when someone approaches a 
local authority with a housing problem. This means looking at an individual’s options and choices in 
the widest sense. This approach features early intervention and explores all possible tenure 
options, including council housing, housing association housing and the private rented sector. 
Further information can be found at: https://beta.gov.scot/policies/homelessness/housing-options/ 

https://beta.gov.scot/policies/homelessness/housing-options/
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Accessing adaptations-related information and advice – the service user 
perspective 

Accessing information and advice was a subject about which a number of the 
service users had significant experience or clear views. This was also an area in 
which a small number of service users had experience of some of the changes 
already being made within the test sites. Beyond these direct experiences, many of 
the issues raised also spoke very clearly to some of the planned changes and the 
type of impact they might be expected to have. 

In most cases a service user’s decision to look for information and advice, including 
as to whether an adaptation could be possible or appropriate, had been at the 
suggestion of a third party. Although this was often a family member or friend, 
others cited included: Housing Officers (for social rented sector tenants); GPs; 
District Nurses; other primary healthcare staff; and home carers. For a small 
number of those spoken to, the initial conversation had been with a hospital-based 
OT or social worker, or with a secondary healthcare professional. In other cases, 
the suggestion had been made by representatives from third sector organisations, 
such as the local Care and Repair Service. 

In a small number of cases the potentially urgent need for an adaptation had 
related to a hospital admission. This included someone who felt that, in hindsight, 
having had an adaptation to their home might have helped avoid that admission. 
This individual had no recollection of an adaptation ever being suggested, despite 
several health care professionals visiting their home. In another case, a service 
user had been waiting for an adaptation but there had been delays in processing 
the grant application. 

When service users had the initial conversation with someone other than family or 
friends, their experiences of being given signposting information was mixed. At one 
end of the spectrum it had amounted to simply being told to ‘ring the council 
switchboard’. At the other end of the spectrum, staff had made an initial call and/or 
arranged for someone to contact the service user.  

Where the initial conversation was with an organisation with a particular focus or 
specialism in providing information, advice and support, and especially when it was 
with a Care and Repair Service, service users tended to report particularly positive 
experiences. Quick and easy access to an informed and personalised service was 
greatly appreciated.  

This range of experiences points to the need for a wide-range of front-line staff to 
be able to refer or provide sign-posting information. It also reinforces the 
importance of the pathways development work being carried out (see Chapter 6). 
Other issues raised by service users, and which the test sites or other areas might 
wish to consider in taking their work forward, included: 

 Information needs to be available in a range of formats and be accessible to 
those who prefer to access information electronically and those who do not. 
Service users occasionally differentiated between the way they would like to 
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receive information, generally in hard copy, and the way those supporting 
them might prefer to access information, generally electronically. 

 Being able to access all the necessary information and, if required, advice 
through a single access point was a very clear preference. This is discussed 
further in Chapter 5. 

Accessing home move-related information and advice – the service user 
perspective  

In terms of the importance of the early conversation about a possible house move, 
the experiences of a number of current or former service users pointed to its 
potential16. For example, many people noted that they had been aware that their 
needs, or the needs of a family member, were changing but that they had 
sometimes been reluctant to act and were not aware of available support. This was 
usually for a complex range of reasons but often centred around fears of losing 
control and of being unable to continue living in their current home. 

Service users tended not to have given real consideration to moving house, 
sometimes noting that this could be inevitable at some point, but was not necessary 
at the moment. Those who had given most thought to their future tended to be 
living in the mainstream social rented sector and were aware of there being amenity 
or sheltered accommodation nearby. In some cases, they had discussed their 
options with a representative of their current landlord. 

Those living in the owner-occupied sector tended not to have sought any 
information about future options. However, many felt that they had the necessary 
knowledge or experience, or would know where to access information or support if 
they needed it. This support was generally expected to come from adult children or 
other family members. A small number of people, and particularly those without 
family members to call on, identified particular issues about which they thought they 
might need or would welcome help. These were: finding an appropriate private 
sector property which would not need significant work to meet their requirements; 
arranging and overseeing any work that was required; and some of the practical 
arrangements associated with making a move, including disposing of unwanted 
possessions. 

Only a small number of service users spoken to were living in the private rented 
sector; their concerns about the future were very clearly focused on being able to 
find a property which met their needs at a price they could afford. They tended to 
see socially-rented sheltered accommodation as being their best option but were 
sometimes reluctant to take active steps towards finding such accommodation. As 
with many others, this was because they did not wish to leave their current home 
and/or neighbourhood. 

Many of the conversations with service users highlighted that considering future 
options is a potentially very sensitive issue and one which many people find difficult 

                                         
16

 Services users had not usually had direct experience of any changes made under AfC. 
However, people were often in a position to comment on the principles underpinning the work 
being taken forward or cite other relevant experiences.  
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to think and talk about. Although a small number of service users felt it was 
something they should be considering, they often felt unready. For some, there was 
a real dilemma between making a move while they were still in a position to be in 
control and exercise choice, and a very strong desire to remain within their current, 
and often much-loved, home. While this range of experiences certainly points to the 
potential of the early intervention approach the test sites are looking at, it also 
highlights the need for services to be led by, and sensitive to, the needs and 
preferences of the individual. 

In terms of issues which the test sites or other areas might wish to consider in 
taking their work forward, the feedback from service users suggests: 

 Making significant changes in this area may require approaches which help 
people to feel more willing or able to initiate potentially difficult 
conversations. 

 It can be very much easier to have a ‘difficult’ first conversation with 
someone who is already known to you and who you trust, even if they then 
suggest you contact another organisation. 

 Those without a ‘live’ network of contacts within either statutory or third 
sector services are least likely to know where to go if looking for advice. This 
tended to apply particularly to people living in the private sector and who did 
not have an option of contacting their social landlord. 

Opportunities for positive change 

Along with the work around pathways (covered at Chapter 6), many key 
stakeholders within the test sites - and particularly housing, social care and third 
sector stakeholders - saw the early provision of the information and advice function 
as being one of the most important areas of work being taken forward and, 
generally, as an area in which some significant progress was being made. 
Examples of changes which were seen as already making a difference included the 
introduction of ‘good conversations’ incorporating supported self-assessment, 
raising awareness of housing options and signposting to available services. This 
approach was being developed across housing support services to provide 
guidance at the earliest stage. 

For many key stakeholders, ensuring that those working across a range of key 
frontline services are aware of the various services available will be key to an 
effective, early intervention approach; there was a frequent suggestion that there is 
still some work to do around ensuring that staff consider having that initial, housing-
related conversation. This was seen as applying particularly, but not exclusively, to 
those working in both primary and secondary healthcare. However, there was a 
hope that the new working relationships forged through the AfC process would 
make it much easier to address some of these gaps. 

As noted, housing options was already a key consideration within all test sites and 
some positive developments were underway. Although generally still at early 
stages, the test sites’ experience to date suggests that: 
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 Training and information sharing across agencies, and in particular for 
frontline staff, will be key. The focus of any training would need to vary 
depending on the package of services to be offered but might, for example, 
cover the services available and what they do, or give an overview of any 
self-assessment options available. However, it will be important that any 
training or other awareness-raising work is on-going. This will not only help 
ensure that existing staff have up-to-date information but will also ensure 
that new staff are given the information they need. It should be noted that the 
ihub has developed and soft tested a package of training which is due to be 
rolled out across the test sites. The training will be adaptable to the local 
context.  

 There may be considerable potential in improving the quality and range of 
publicly-facing information available. An up-to-date and accessible package 
of information can be of use not only to people looking for advice themselves 
but also their carers or families. It can also be useful for a range of 
professionals, including front-line staff. This information needs to be 
accessible for those without access to web-based information. 

While the possible benefits of an adaptation or other work to the existing home may 
be one option to emerge from an early consideration of future needs, for some 
people a move may be the preferred, most viable or only real option. Again, the 
one-stop-shop and pathways work was being developed with this in mind as were 
proposals to develop peer volunteer schemes to assist with decision making. Key 
stakeholders highlighting this issue also noted that this needs to be a consideration 
when taking forward any work around refining or standardising assessment 
processes, including any self-assessment models. 

However, a small number of key stakeholders, including housing and social care 
stakeholders, noted that this early intervention, housing options-focused work will 
inevitably highlight some wider issues concerning the availability and ease of 
access to suitable alternative homes. It was an area in which AfC, and other 
adaptations-related work, was seen as informing, and hopefully influencing, 
connected agendas. There was a particular hope that the wider housing stock’s 
readiness to meet varying needs will become an area of interest for the IJBs.  

Beyond these wider, housing supply-related challenges, other challenges which 
had emerged, and about which the test sites (or at least some within them) had 
been considering how the AfC partners could respond included: 

 Ways of helping people to make a move to a home which would still need to 
be adapted, particularly if this offered the best and most sustainable option in 
the longer-term. This could include making grant funding available, even if 
their current home had been adapted and was meeting their immediate 
need. 

 The role of housing allocations policies and approaches. Three specific 
issues were raised: 1) the extent to which policies recognise wanting to stay 
in the existing area, even if this is not directly linked to a package of formal 
or informal support; 2) how those looking for a socially-rented property in an 
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area operating Choice Based Lettings can be supported to find a home 
which meets their medium to longer-term needs; and 3) Ensuring that people 
who need to move because their current home is not suitable, and cannot be 
adapted, have sufficient priority to obtain an offer. This included both 
applicants who cannot be discharged to their home from hospital and those 
who have returned home but still have an urgent need for a home which 
better suits their needs. 

Services to support people to organise their own adaptations 

The focus here is on services being able to support people who are not eligible for 
funding, or who do not want it, to organise their own adaptations. People who think 
they may benefit from an adaptation to their home being able to access expert 
advice is generally seen as key to this approach. 

This was another area in which there was a broad consensus about the potential of 
this approach across the test sites. One of the test areas was providing advice and 
assistance to owners who wanted to fund their own adaptations and others were 
planning to introduce a similar service or were looking at this issue. However, whilst 
recognising that this approach had the potential to reduce some grant-funded 
spend, many stressed that the approach should not be driven by this objective. 
Rather, it was seen as speaking very clearly to the personalisation agenda 
discussed further in Chapter 5.  

The interviews with current and former users of adaptations services, albeit they 
may not have had direct experience to date, certainly suggests the approach has 
potential. Issues raised by these users, primarily but not exclusively those living in 
the owner-occupied sector, included: 

 When they had the necessary resources, they would often have been very 
happy simply to pay, for smaller adaptations in particular. A range of reasons 
given included that they could afford it and felt that public monies could 
otherwise be better spent. Others equated paying in full with being able to 
access a quicker and more flexible service. Others did not wish to undergo 
an income assessment. 

 Those who would have been willing to pay generally felt that being able to 
access informed and impartial advice was very important. For some this 
would have been sufficient, whilst others would also have welcomed support 
in finding a trustworthy contractor and the management of the work. 

 Overall, however, the clearest preference was for the work to be carried out 
by a trusted and known third sector provider, such as the local Care and 
Repair service. This was often rooted in previous and very positive 
experiences of using their services. 

 Most of those commenting lived in the owner-occupied sector, but a small 
number of both local authority and housing association tenants also 
suggested they would have covered the cost of smaller adaptations, 
particularly if this had meant the work could be done very quickly. They 
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tended to the view that their landlord would still be best placed to carry out 
the work. 

Whilst most key stakeholders, and particularly those from the third sector, were 
supportive of the concept and principles behind supporting people to organise their 
own adaptations, there were some concerns about raising an expectation or 
demand that the agencies on the ground are not able to meet. This was generally a 
concern about overall capacity and current funding levels. However, there were 
also concerns about the complexity of the issues which could arise, particularly in 
relation to any larger works. This was sometimes about any expectation that they 
would be assisting people to raise funds, including through equity release. Key 
stakeholders, including from within the organisations which could be delivering such 
a service, were also clear that an assessment from a specialist OT should still form 
part of the package of services where larger or more complex adaptations were 
concerned. 

Realising opportunities to adapt housing stock 

This issue relates particularly to the social rented sector and how modernisation, 
upgrading or regeneration programmes could be used to support older and 
disabled people. 

Although not necessarily directly related to AfC, overall, social landlords who raised 
this issue were alive to the potential of using existing programmes of work to 
increase the proportion of their stock that can meet varying needs. However, it was 
also noted that a range of design, location and affordability factors can come into 
play. In terms of specific adaptations for an existing tenant, again, social landlords 
sometimes noted that they would try to arrange for the work to be carried out as 
part of an on-going programme of work, including one that might not otherwise 
have covered the property in question. 

In terms of the examination of practice, or changes to practice, that relate more 
specifically to AfC, two main opportunities emerged. They were that: 

 Landlords may be increasingly looking at ways of making properties easier 
to adapt, or indeed making it easier and less costly to remove adaptations. 
The examples cited tended to focus on bathrooms and being able to install 
or uninstall a wet floor shower option within minimal disruption. 

 OTs, and particularly specialist housing OTs, in several of the test sites said 
that they were getting more involved in the design of new build, or the 
refurbishment of existing, social rented stock. In some cases, properties had 
been pre-allocated and designed to meet the needs of a particular service 
user, whilst also considering how the property might be used to meet the 
needs of others in the longer-term. The evidence from the test sites suggests 
there are increasing numbers of formal and informal conversations between 
representatives of the housing, social care and health sectors around the 
design of the social rented sector stock. 
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Increased opportunities for people across a range of organisations and sectors to 
share ideas, knowledge and good practice around issues such as these has 
emerged as one of the most positive aspects of the AfC initiative. 

Summary conclusions  

Much of the work of the test sites has been taken forward with a view to early 
intervention and encouraging people to consider their options before serious 
problems arise; the experiences of a number of current or former service users also 
pointed to the importance and potential of the early intervention approach. They 
also highlighted the need for services to be led by, and sensitive to, the needs and 
preferences of the individual. 

Along with the work around pathways, many within the test sites saw the early 
availability of the information and advice function, supporting a preventative 
approach, as being one of the most important areas of work being taken forward 
and, generally, as an area in which progress was being made. 

While the possible benefits of an adaptation or other work to the existing home may 
be one option to emerge from an early consideration of future needs, for some 
people a move maybe the preferred, most viable or only real option. Again, the one-
stop-shop and pathways work was being developed with this clearly in mind. 

Many of the key stakeholders saw considerable potential in work to support those 
who wished to pay for their own adaptation. However, there were concerns about 
overall capacity and current funding levels. Key stakeholders, including from within 
the organisations which could be delivering such a service, were also clear that an 
assessment from a specialist OT should still form part of the package of services, 
especially where larger or more complex adaptations were concerned. 
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Chapter 5: Personalisation and a single point 
of access 

AWG recommendation: Arrangements enabling people to have control 
and choice through personalisation and self-directed support. 

AWG recommendation: A single point of access with a lead agency – 
‘one-stop-shop’ – with clear communication and a single point of contact 
for service users throughout the process. 

The AWG was clear that the person and their carer(s) should be placed at the 
centre of service provision and be in control. This was connected with 
supporting the right to independent living, listening to and respecting people’s 
views and responding quickly, while managing risk. 

More specifically, the AWG felt that a single point of access for those seeking 
information, advice or assistance with adapting their home, had potential as the 
front-end entry to assessment, and to a wider range of information on options 
and services. 

Two themes are covered within this chapter. The importance of personalisation was 
a theme running through the AWG’s work and, by extension, has been a major 
theme underpinning the work of the test sites. In some areas, this has included 
looking at options for a one-stop-shop style, single point of access. These two 
issues emerged as very clearly connected, particularly for service users, and hence 
are considered together. 

Please note that part of the AWG’s personalisation recommendation (above) 
focused on personalisation and Self-directed Support. None of the five test sites 
was looking at a Self-directed Support specific test of change, but the ihub has 
been working with another local authority area, in parallel to the main AfC initiative, 
to examine issues relating specifically to Self-directed Support and adaptations. 
That work does not fall under the remit of this evaluation and will be reported 
separately by the ihub. 

Key research evidence 

As outlined in the previous chapter, the views of current and former service users 
very much reflected those of the AWG. Personalisation was a theme people raised 
not only in relation to decisions about whether they wished to remain in their current 
home and/or receive advice on an adaptation, but as important to them through all 
stages of subsequent contact with services. 

Service users’ views on personalisation 

The overall message which service users wished to send to those developing and 
delivering services was that they wanted to be treated as an individual and not as 
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an ‘old person’ or a ‘disabled person’. A small number of service users reported 
feeling increasingly ‘invisible’ to society more widely and to certain services.  

However, in terms of the adaptations-related service they had received within the 
test sites, some very positive messages emerged. In general, service users 
reported that: 

 They had felt fully involved in making the key decisions about any 
adaptations to be made to their home. This included having the reasons for 
any recommendations explained, having any choices set out and being 
given the time and necessary support to make those choices. People varied 
in terms of how much they wanted to be involved, but overall felt that the 
system had given them the opportunities they wanted. 

 They were particularly pleased to have been given choices around making 
an adaptation ‘fit in well’ with the rest of their home. This included being 
given the choice to pay to ‘upgrade’ certain elements or pay for additional 
work, such as the tiling of areas which were not covered by grant funding. 
However, people did also recognise that the primary focus needed to be on 
addressing their needs. 

Although the design stage generally appeared to have been well handled, some 
issues were highlighted about the assessment, grant application and installation 
stages. It should be noted, however, that these were generally about a set of 
arrangements that would not as yet have undergone any AfC-driven change. In that 
respect, they speak more to the issues the changes need to address than to the 
efficacy of any changes underway. Issues raised included: 

 Frustration at waiting, in some cases for a significant period, for the 
assessment process to begin. Service users sometimes noted that they were 
aware services were under pressure but also noted that they were looking 
for the type of help that could avoid them needing to draw on other 
resources. 

 Not being kept informed of the progress of their case; service users often 
understood that there would be stages in the process which would take time, 
including the wait for the first assessment or the grant processing phase. 
However, there were also worries that their case could have been ‘lost’ 
within the system. When people had received regular updates on progress 
these were very much appreciated; when they had not, this had sometimes 
caused anxiety. 

 When people did wish to make contact with someone dealing with their case, 
for whatever reason, they were not always clear who to go to and there were 
occasional reports of having been ‘passed from pillar to post’. Conversely, 
having a named and known contact who responded to their queries was 
much appreciated. 

In terms of the later stages of the process, there was some evidence of a lack of 
consultation with service users about the arrangements for the works themselves. 
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Again, people generally understood that a range of factors - including the 
availability of those carrying out the work and the ordering of equipment - could 
affect the timings. However, especially if arrangements needed to be made for 
themselves or family members to be elsewhere when work was being carried out, a 
small number of people felt that the short notice they had been given was 
unreasonable or unhelpful. On a connected point, people occasionally highlighted 
that, although the adaptation may have been for them, in many respects they were 
not the most vulnerable member of their household. Examples included children, 
partners or parents with breathing difficulties which meant they could not be in the 
home when larger works were being carried out. 

This latter issue points very much to a common theme to emerge across the 
conversations with service users that they not only wanted the system to treat them 
with respect and as an individual, but also wanted services to recognise that 
making changes to their home could affect all members of the household. The 
varied experiences of service users suggest that some people have received just 
such a service, but that in other cases services have fallen short. 

Although yet to emerge through research evidence to inform this evaluation, 
changes that have already been made or are being planned across all of the test 
sites may well help address some of these issues. These changes are discussed 
below and within Chapter 6.  

Opportunities for positive change 

Creating more person-centred services has been a clear priority across the test 
sites. The research evidence (including both the considerable majority of key 
stakeholder interviews and the document review), points to a considerable 
emphasis being placed on how any changes made can contribute towards creating 
a package of person-centred services. Examples of the type of work being taken 
forward include: 

 Developing a cross-sector, service user survey which will gather views on 
the adaptations process. The information gathered is expected to inform the 
development of the area’s adaptations policy and otherwise ensure that 
client feedback informs future action. 

 Plans to introduce a peer mentoring system, with support being offered by 
volunteers. The aim of this service will be to allow service users to talk 
through options at their own pace and to help them feel more in control of 
the situation. 

 Handyperson Services expanding the range of services offered to include 
small jobs which help people to maintain their independence and prevent 
trips and falls. 

 Organisations working in partnership with owner-occupiers to create 
individually designed solutions and then offer practical and on-going 
assistance with the tendering process and the management of the work. 
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Otherwise, much of the work within the test sites has focused on developing 
options around self-assessment and single points of access. These are considered 
in turn below.  

Self-assessment and smaller works 

One area which many key stakeholders saw as offering real potential to give the 
individual greater control and influence was self-assessment. However, this was an 
issue about which views were mixed; for a small number of key stakeholders, and 
particularly for a small number of OT professionals, the self-assessment approach 
created a tension between supporting client choice and ensuring that the system 
delivers on its duty of care and uses public resources to their best effect. It was also 
reported that a small number of elected members had expressed concerns about 
the approach. These concerns were primarily about self-assessment leading to a 
less than optimal solution. 

For others within the test sites, however, self-assessment was seen as an enabling 
approach which, if implemented well, could reduce the overall pressure on OT 
services and, by extension, reduce overall waiting times for assessments. The self-
assessment approach, supported by clear mechanisms for self-referring for smaller 
adaptation work, was seen by many key stakeholders across all sectors as a 
common-sense approach which could allow specialist resources to be focused on 
more complex cases and those in greatest need. However, ensuring that the self-
assessment process did trigger a referral for a full OT assessment if required was 
seen as key, and as a core consideration when developing service pathways 
(discussed further in the next chapter, Chapter 6). 

One of the test sites has been piloting a self-assessment tool. Very much reflecting 
some of the concerns outlined above, a small number of key stakeholders from this 
test site area felt that not everyone was on board with the idea and that some 
frontline staff remain of the view that face-to-face contact with a professional 
leading on the assessment is always required. Others were confident that, including 
as a result of pathways-related work, the approach would allow for a professional 
assessment to be triggered and prioritised should it be required. 

Other test sites have been considering, or testing, ways to reduce waiting times for 
assessment by using staff other than OTs to assess and progress minor works. 
This work has included staff trained to OT Assistant level being able to assess the 
need for smaller works, such as the fitting of grab rails and handrails. Those most 
closely involved with taking this approach forward, along with housing association 
and local authority housing strategy stakeholders, were very confident that it was 
offering a quick, efficient and customer-friendly approach. They also suggested a 
full OT assessment could be triggered if needed. A small number of examples was 
given of a request for a handrail or bannister resulting in a full OT assessment and 
a more comprehensive package of adaptation work. 

These debates highlight some of the fundamental challenges that test sites have 
encountered and which may well be experienced in other areas. There will be 
different perspectives and, in certain cases, people may feel that their professional 
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boundaries are being encroached upon. A whole range of factors may contribute to 
staff feeling this way, and some of these may be more about the pace and scale of 
change rather than the nature of the changes themselves. However, when those 
concerns are about the system delivering on its duty of care they do need to be 
given careful consideration. 

On a connected point, there were also occasional reports of service users who had 
gone through a professional assessment then exiting the process because the 
solutions being offered were not to their liking, or because they felt they would not 
meet their needs. This highlights a potential tension between a professional 
assessment of need and the view and wishes of the individual and their family. 
Those commenting on this issue were clear that, while every effort should be made 
to keep the client at the centre, this could not be at the expense of putting safe and 
effective solutions in place. 

A single access point 

When looking at a single access point, the focus has tended to fall on developing 
services for people living in the private sector and who do not have routes into 
advice and information services through their social landlord. However, it was clear 
that, irrespective of whether they lived in an owner-occupied, privately rented or 
social rented sector home, all service users valued being treated with respect and 
receiving a responsive service from an organisation which they trusted. 

Encouragingly, in test sites yet to establish a one-stop-shop type approach, many 
social rented sector service users did feel they had received this level of service 
from their local authority or housing association landlord. The early, information-
provision stages had generally worked well. Once the relevant OT assessment had 
been made, landlords were perceived to be good at progressing the work and 
keeping tenants informed. The problems which were reported tended to be 
connected to delays in, or lack of information about, OT assessments. The 
landlords themselves sometimes reported similar problems and frustrations and 
some staff said that they had become involved in trying to move cases forward. 

In terms of specific work being taken forward under AfC, the overwhelming view of 
key stakeholders was that a tenure neutral, single point of access offers the most 
client-friendly approach. Critically, service users who had direct experience of 
having the whole process managed by, or through, a single organisation tended to 
be extremely appreciative of this approach.  

Many key stakeholders within the test sites, and particularly those within housing 
and the third sector, felt the single access point model is one with significant 
potential which could and should be taken further. However, these key stakeholders 
were clear that the approach needs to reflect local circumstances; there will not be 
a ‘one size fits all’ model. Particular issues identified for consideration were: 

 There may be a strong case for a physical presence, in other words a one-
stop-shop, in particular areas. If this approach is to be taken, it may work 
best and be easier to establish if attached to, or located within, the existing 
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premises of a well-known organisation (such as the local Care and Repair 
Service) or within local authority or housing association premises. In one of 
the test sites, a single access point service is already being delivered out of 
the premises of a housing association-based Care and Repair service. 

 However, in larger local authority areas and/or where there is a very 
dispersed rural population, the equivalent of the high-street presence may 
not be viable or bring particular value. The focus then becomes on delivering 
an accessible package of services in a viable way. 

 Ensuring that the OT assessment process is fully integrated into the single 
access point delivery model will be key. The AfC evidence to date suggests 
that a model in which specialist housing OT services are central can support 
a positive client experience and help foster constructive working 
relationships across a range of key services.  

 Irrespective of where located or how otherwise structured, the key 
component should be a person-centred, case-management type approach, 
with everyone having a named contact who also has oversight of their 
‘journey’ through the system. As noted earlier, where this is already 
happening, and particularly when this type of service is being delivered 
through a Care and Repair service, the feedback from service users was 
extremely positive. 

 The local Care and Repair service tended to be cited as the most obvious 
‘host organisation’ for such a service by key stakeholders. The early 
intervention, person-centred type of approach required was seen as very 
much in line with the ethos behind Care and Repair services and with the 
skills and experience likely to be present in those services. Housing and third 
sector stakeholders were most likely to take this view but it was also 
expressed by a minority of social care and health stakeholders.  

 However, others, including housing, social care and health stakeholders, 
were of the view that local authority or health-based services should be the 
service user’s main point of contact and that they should be responsible for 
the assessment and on-going management of adaptations cases. Reasons 
given were varied but included that local authority or health-based OT staff 
are best placed to lead on this work, including because of their existing 
qualifications and experience. However, this approach would be less likely to 
result in the service user having a single, named point of contact. 

Irrespective of the organisation leading on a single access point approach, or 
hosting a one-stop-shop approach, moving to a model of assessment and 
management of work through a single access point is a potentially significant 
change. The evidence to date from the test sites suggests that the approach can 
certainly deliver the type of personalised, high quality service which clients want. 
However, its longer-term success is likely to depend on a wide group of key 
stakeholders, including health and social care stakeholders, being committed to the 
approach.  
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Summary findings  

There is evidence throughout all the test sites of a real commitment to developing 
and delivering client-focused services which work for and with service users. The 
feedback from service users very much emphasises the importance of taking such 
an approach. 

Many of the specific approaches being considered - including single access points 
and self-assessment - are seen by many key stakeholders as offering considerable 
potential to provide a prevention-focused, personalised and cost-effective service. 

However, not all key stakeholders agree that these approaches offer the best ways 
forward. There are some concerns, albeit a minority position, that the self-
assessment approach could result in service users who should have a full OT 
assessment not receiving one. Also, there are varying views as to whether a single 
access point, and especially when delivered through a third sector organisation, is 
necessarily the best way forward. Again, this was a minority view but was 
occasionally a very strongly-held one. There was a broad consensus that the 
approach taken needs to reflect local circumstances and that there is not be a ‘one 
size fits all’ model. 

As the work in the test sites continues, and particularly once a body of outcome-
based evidence is developed, a clear picture should emerge. In the meantime, the 
evidence to date suggests that both the self-assessment and single access point 
approaches do warrant further testing. 
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Chapter 6: Streamlined local partnership 
working 

AWG recommendation: Streamlined local partnership working and 
governance 

The AWG highlighted the importance of adaptations services being integrated 
within the wider health and social care agenda, with a common, agreed approach 
supported by clear governance arrangements. Issues connected with developing a 
robust, partnership-based approach to delivering change are covered in Chapter 3. 
This chapter focuses on specific work the test sites have been taking forward 
around working together to improve systems. 

Key research evidence 

The case for developing pathways 

Considering the pathways which people take through adaptations services has 
been a clear focus of activity across the test sites. The on-going priority being given 
to this work very much reflected a strong and clearly articulated view that 
improvements to the adaptations process could not be achieved by any partner in 
isolation. 

Although there was consensus about the importance of developing an agreed 
pathway or set of pathways, this is not to suggest it has been an easy task; the 
feedback suggests it has been a resource intensive but very worthwhile process. 
This process varied between test sites but usually drew on existing processes for 
one of the key agencies involved. For example, in one of the test sites, one of the 
key stakeholder agencies had already mapped their own adaptation-related 
processes. This was then used as the starting point for mapping how other 
agencies were involved, including how and when a service user might be referred 
between agencies.  

Points relating to the pathways mapping and redesign process raised by Project 
Board members from all sectors included: 

 Surprise, and occasionally dismay, at how complicated and unwieldy parts of 
the existing process can be, particularly where a number of agencies are 
involved, or impact on one another. There was a frequent view that taking a 
step back and looking at the range of ways someone could experience the 
system has been a very useful but sobering exercise. 

 Specifically, the mapping of existing pathways has helped highlight areas of 
delay or duplication. Although experience varied between test sites, a 
significant number of key stakeholders across all sectors reported difficulties 
caused by the absence of a single, integrated approach. There were 
particulars concerns about the possible pathways a more complex case 
might take through the system. These concerns often focused on the sheer 
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number of stages to go through and the potential for delays to occur at many 
of these stages. 

 For example, there were concerns about the potential for multiple 
assessments to be taking place and, in particular, for both a hospital-based 
and then a community-based assessment to be considering the same 
issues. These concerns were raised by a broad range of key stakeholders 
and by a small number of service users.  

 The number of ‘hand overs’ between one organisation and another was 
identified as having the potential to build-in multiple and potentially avoidable 
delays. For example, one test site has identified significant delays 
associated with carrying out the financial assessment for private sector 
adaptations, with work otherwise unable to progress while that assessment 
is outstanding. 

The feedback from those involved in the mapping process within the test sites, 
suggests that it can be useful to involve a wider range of staff, including frontline 
staff, in mapping the current approach and the redesign process. Involving staff in 
this way has the potential to break down barriers within and between organisations 
as people come to better understand each other’s roles and responsibilities. 
Involving a range of staff in the redesign process can help in supporting people 
through change. 

Pathways redesign 

One of the test site areas has simplified pathways by encouraging direct referral to 
the Care and Repair Service from a wide range of sources, including housing 
associations, GPs and hospital-based OTs, along with referrals from social work 
OTs. The assessment for adaptations is carried out by a specialist OT within the 
Care and Repair team. This single pathway approach is now well-established and 
seen as simplifying the process from both a service delivery and a client 
perspective. 

In the other test sites, redesigning of the pathways is generally well underway or 
has been completed. The redesign process has of course varied according to the 
overall model and structures within each test site but has always focussed on 
creating a clear, coherent pathway through services. This has generally included: 

 Looking at the range of ways people can access the system, including how 
this may be influenced by the tenure of the property in which they live or 
other circumstances, such as whether they have a disability. In one of the 
test sites in particular this has highlighted the significant range of possible 
‘entry points’ into the system and has allowed the key partners, including 
third sector agencies, to clarify the arrangements for referring people on to 
another service if appropriate.  

 Both at ‘entry point’ but then as an on-going part of the process, looking at 
referral processes beyond those associated with the possible requirement 
for an adaptation. For example, ensuring that the process encourages 
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referrals for other information and advice, including housing options-related 
advice. 

 Also, ensuring that the adaptation-related pathways speak very clearly and 
where appropriate are firmly embedded within other key pathways, including 
those supporting timely and well-managed hospital discharge or telecare 
services.  

 Specifically, considering how community and hospital-based OT services 
can work together and with other key agencies to support early action and 
remove any unnecessary overlaps between or duplication of assessments.  

 Minimising the number of ‘hand-overs’ between different agencies and 
critically any unnecessary waiting times being built into the system as a 
result. This may have included looking at which processes could run 
concurrently; an example might include the processes associated with 
putting funding in place and the work planning stages.  

 Reviewing the timescales associated with key stages of the process and 
whether any of these can be reduced. This has sometimes been associated 
with looking at ways of reducing pressure around current ‘pinch points’, such 
as the assessment process. The approaches being considered include 
‘triaging’ smaller, straightforward work so that a full OT assessment is not 
required. Other examples include looking at ways to either avoid or at least 
streamline financial assessments for those happy to cover the cost of the 
work required and of smaller works in particular.  

 In the latter stages of the process, looking at ways the relevant services can 
work together to ensure the timely, efficient and cost-effective delivery of any 
adaptation work. One of the test sites will be going on to look at procurement 
processes and opportunities for joint-working in the future.  

A number of other developments were also reported as flowing from the pathways 
mapping and redesign processes. Examples given included: 

 A clearer focus on early information and advice through collaboration with 
other agencies such as Housing Options Scotland, the provision of digital 
information accessible to dementia sufferers and early advice and 
information to individuals currently not in receipt of care or support. 

 In one of the test sites, the establishment of a complex care panel to support 
shared decision making around the package of services required, including 
adaptations services.  

Key stakeholders highlighted a number of factors to be borne in mind during the 
redesign process. They included: 

 It is important not to ‘design out’ flexibility and personal choice; the focus 
needs to be on how the system supports and responds to the choices people 
make, rather than the existing structures or pressures of the organisations 
delivering the service. 



 

38 

 There should be a clear focus on eliminating delays and this may involve 
setting delivery timescales for many stages of the process. However, while it 
will be important for services to be able to deliver according to these 
timescales, they should not otherwise dictate the pace at which someone 
moves through the system. If, for whatever reason, these timescales are too 
rapid for the client, the system should accommodate their preferences. For 
example, it was suggested that some people may need or want time to 
decide between possible ways forward, particularly if the changes being 
suggested involve major work to their home. 

 The pathways work provides a mechanism for ensuring that the specialist 
assessment skills within OT services are put to best use. In particular, it can 
help ensure that the most complex assessments are carried out by those 
with particular knowledge and expertise in adaptations. 

Key stakeholders frequently identified the development of pathways as the most 
significant, tangible achievement of their AfC partnership, and as being a piece of 
work that has the potential to drive very significant change in the future. As noted 
earlier, the process is at varying stages across the test sites. One of the test sites 
has now effectively completed the redesign stage and their Project Board is in the 
process of developing an implementation plan. Other test sites still have work to do 
around the redesigning process but there is a clear commitment to continuing with 
this through to implementation. In the meantime, incremental changes are often 
being made and there is a clear consensus that the process to date is already 
supporting an improved joint-working culture.  

However, for a small number of key stakeholders the pathways work has raised a 
question as to whether a full redesign could have had even greater impact. Whilst 
recognising that revising and improving the current approach may have been the 
pragmatic way forward, it had led them to consider what might have been achieved 
if designing a system from first principles had been an option. 

Information and measuring outcomes 

The work of the test sites, including the redesign of pathways, has highlighted some 
very significant challenges around the availability of data and information to support 
performance and outcome measuring, particularly but not exclusively noted within 
local authorities. This has been an on-going challenge for the tests sites, starting 
with difficulties in pulling together a set of baseline data around system-function and 
performance at the start of the AfC initiative period. 

This is another area in which a number of the tests sites, often working very closely 
with the ihub team, have invested a considerable amount of time and effort. The 
work has included individual members of staff spending time extracting data from 
existing recording systems on a case-by-case basis. However, it has usually only 
been possible to develop a snapshot of certain functions or for a specific timeframe. 

However, in one test site, the single pathway approach has enabled the 
establishment of a recording system which measures time taken from referral to 
completion of the adaptation work. This system is also able to record cases where 
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the assessment results in a recommendation not to carry out an adaptation, 
including because equipment, a re-ablement programme and/or a package of 
support is considered a better option. The system also records if the property is 
unsuitable for adaptation. This test site has carried out an outcome analysis, based 
on a small number of case studies, to demonstrate that installing adaptations could 
save substantial sums of money to other parts of the Health and Social Care 
Partnership. 

The recording-related challenges have been many and varied, but key issues to 
emerge from across the test sites are: 

 Key data may be held by a number of agencies and services. Within any of 
those agencies, all relevant data may not be held within any single recording 
system. 

 Systems tend to be focused on case management but have often not been 
designed to allow data to be drawn from individual case records and made 
available for performance or outcome monitoring and reporting. This is not to 
suggest there are any problems relating to the recording of case information 
for service delivery. However, there have proved to be considerable 
challenges in making that data available to the service redesign process. 

 The definitions and formats used to record data may not be consistent within 
or between services. This creates difficulties when trying to pull together 
meaningful information for a process that generally involves a number of 
delivery partners. 

 There have been occasional instances of the AfC Project Boards, struggling 
to access the data which may have been available, including because of 
possible data protection issues.  

As noted above, there has already been a considerable focus on this issue within 
the tests sites. That focus has shifted to looking forward and considering how the 
partners can work together to put in place an approach which gives them robust, 
outcome-focused information which they can use to assess current performance 
and which can inform the future change process. Issues which the test sites are 
taking into account include: 

 Any approach needs to be workable for frontline staff; it should not be about 
introducing time consuming additional burdens but should focus on ensuring 
that the information already being gathered can be translated into 
meaningful performance data. 

 The approach needs to recognise that many people will start their journey 
through the system as someone whose wider needs are being assessed. 
This assessment may, or may not, identify the need for an adaptation and 
this adaptation may be only a part of a package of on-going support. Any 
approach needs to be set within this wider assessment and service delivery 
framework, not least to support any future work looking at the role 
adaptations play in enabling independent living. 
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 Making changes to ICT-systems, even in terms of introducing a reporting 
function for data already held, can be difficult and costly. To ensure that any 
resources available are put to best use, it will be important to take a 
coordinated approach. Particular care will be needed to ensure that data 
held by a range of organisations can fit together to look at whole journeys 
through the system. 

Taking this work forward will undoubtedly be challenging and, to be successful, will 
require key partners to work together to bring about change. In this respect, it 
reflects many other aspects of the AfC initiative in that it will be driven by, and if 
achieved will be testament to, the importance of constructive and thoughtful 
partnership working between a range of key partners. 

Whilst the collection and use of outcome-focused performance information is seen 
as critically important by the test sites themselves, it is also of relevance beyond 
each local area. As noted earlier, national policy has a clear prevention focus and 
adaptations are understood to be a key part of the package of services which can 
support independent living. This means that the Scottish Government will continue 
to be interested in outcome-focused information which allows them to develop a 
clear picture of the contribution housing adaptations may be making to delivering a 
key national policy.  

Summary conclusions  

The mapping and redesigning of pathways has been a key process and, in most of 
the test sites is already a key output from the AfC initiative. It has required the 
investment of significant time but for those involved this time is generally 
considered to have been very well spent. The process has helped identify ways that 
systems could be improved and streamlined, and positive changes are already 
being seen. As the work continues, and the pathways are embedded into practice, 
further positive change is expected. 

Evidencing the extent and nature of this positive change may be challenging as 
there is generally an absence of baseline data against which change can be 
measured. However, the test sites are quite rightly focusing on moving forward and 
on looking at proportionate ways of gathering outcome-focused data which allows 
them to assess current performance and identify further improvements which could 
be made.
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Chapter 7: ‘Tenure neutral’ with a single 
funding pot 

AWG recommendation: A strategy for housing adaptations, which is ‘tenure 
neutral’ with a single funding pot. 

The AWG took the view that access to the financial support associated with 
adaptations should no longer be governed by the tenure of someone’s home and 
that there should be a move to a single funding pot for adaptations, with the grant 
funding system revised so as to be tenure neutral. They also suggested that 
arrangements that allow people to use equity in their homes for adaptations could 
be helpful in enabling them to plan ahead and ensure their homes meet their needs 
into the future. 

None of the five test sites was looking at an equity-release specific test of change. 
However, the Scottish Government’s Help to Adapt initiative encouraged 
homeowners over 60 years old to consider making alterations to their property to 
ensure it continued to meet their future needs. The Help to Adapt scheme was 
piloted for 2 years and has recently come to an end. 

Key research evidence 

There was broad agreement from across the test sites that a tenure-neutral 
adaptations service was a desirable goal and that, as far as possible, people should 
be offered an equivalent if not identical service irrespective of the tenure of their 
home. Given this, much of the work being taken forward by the test sites (such as 
the one-stop-shop option discussed in Chapter 5 and the development of single 
pathways discussed in Chapter 6) has looked to eliminate unfair variations in 
practice.  

This chapter focuses on views on current funding arrangements and the work the 
test sites have done in relation to those arrangements.  

Particular challenges to be addressed 

Current funding arrangements were seen as fundamental drivers of varying 
practice; almost universally, key stakeholders from across housing, social care, 
health and the third sector felt there was a need for change. Not only did key 
stakeholders tend to see funding arrangements as something which needed to be 
addressed, a number of the current and former users of adaptations services also 
suggested that this was an area in which they would like to see changes.  

The most frequently-held view amongst key stakeholders was also that the overall 
approach should be refocused so that individual need is the key determinant of the 
extent of, and any need to wait for, public funding. It was sometimes noted, 
primarily by housing key stakeholders, that this would require a review of the 
Scheme of Assistance arrangements, including the legislative framework which 
underpin those arrangements. 
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Funding arrangements had often been the subject of much discussion within the 
Project Boards but were also seen as a particularly difficult area in which to achieve 
transformative change. For some, such transformative change was seen as being 
required and this issue is discussed further below. In the meantime, the focus of the 
test sites has tended to be on considering or making those changes which can be 
taken forward without the need for a fundamental redesign of the public funding of 
adaptations in their area. 

Housing Association funding of adaptations 

The funding arrangements for housing associations were seen as a long-standing 
issue; this was sometimes because these arrangements were seen as having the 
potential to disadvantage housing association tenants if the monies available within 
any financial year are not sufficient to cover the adaptations required by tenants. 
This was often explained as the funding ‘running out’ in the latter part of the 
financial year.  

The current funding arrangements were also seen as a potential obstacle to the 
introduction of a tenure-neutral single funding pot. This was because, unlike the 
funding associated with private sector or local authority adaptations, funding for 
housing association adaptations is not part of the delegated budget at the disposal 
of the IJBs. 

There was a range of views both in terms of the nature of the problem and the most 
appropriate solutions. They included that: 

 Most housing association key stakeholders said that the funding currently 
available (generally reported as Scottish Government provided funding), is 
not usually sufficient for the whole financial year. Many were concerned that 
need and demand for adaptations to their stock is rising but that levels of 
public funding are unlikely to increase accordingly. 

 Most housing association key stakeholders reported that their organisation 
was funding minor adaptations up to a certain value (varying from £100 to 
£300 per adaptation) and also carried out maintenance and repair work to 
adaptations from within their repair budget. This form of contribution towards 
the funding of housing adaptations was generally seen as being reasonable.  

 There were mixed views on whether or how any ‘housing association-
specific’ funding deficit should be addressed, with housing sector 
respondents most likely to have a view. A small number of key stakeholders, 
including most of those from housing associations, suggested that public 
funding levels need to increase. However, a small number of other key 
stakeholders, and particularly those from the local authority housing sector, 
took the view that housing associations should be looking to make a greater 
contribution from their own resources. 

In terms of changes made to date, one test site has introduced a single pot 
approach, with housing association allocations held by the local Care and Repair 
service, with Scottish Government approval. The partners have agreed that priority 
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for funding will be given to those in greatest need. In another of the test sites, a 
group of locally-based housing associations have discussed but not proceeded with 
options around making a joint application to the Scottish Government for area-
based funding. There were in any case some concerns from housing association 
key stakeholders that such an approach could simply introduce an additional level 
of bureaucracy but otherwise make little fundamental difference. 

Top up contributions 

Along with service users, a number of key stakeholders working in frontline services 
(including housing, social care and the third sector), raised the issue of top up 
contributions. These top up contributions may be required from those living in the 
private sector – people are entitled to a 100% grant only if they have been 
assessed as needing an adaptation and receive certain benefits. For others, grants 
are generally for 80% of the cost of the work with the home owner or private renter 
required to cover the remaining 20%. However, local authorities do have 
discretionary powers to top up the grant. Each area’s approach is set out within 
their Scheme of Assistance. 

Both service users and key stakeholders working in frontline services provided 
examples of specific instances of people struggling to raise the funds to make their 
required top up or other contribution. The sums cited varied considerably (from a 
few hundreds up to many thousands of pounds) but the overall impact tended to be 
the same in terms of causing anxiety and, in some cases, considerable distress. It 
was also noted that this anxiety is likely to affect not only the person needing the 
adaptation but other members of the household and/or their carer(s) as well. 

There were both first and second-hand reports of the time taken to raise the 
necessary funds sometimes being lengthy, with monies coming from a range of 
sources, including: gifts or loans from family or friends; redundancy or 
compensation payments; contributions from charitable bodies or funds; and, very 
occasionally, from releasing equity in their property. There were occasional reports 
of people’s circumstances deteriorating significantly over the time taken to raise the 
funds and, in one case, someone felt that a lengthy stay in hospital had been the 
direct result of funding-related delays to having their home adapted. 

In terms of the support people had received around raising any top up contribution, 
reports were varied. In general, where service users had been in contact with a 
Care and Repair service they had received advice and in some cases practical 
assistance. In a small number of cases, a financial contribution had been given, 
although the services involved stressed that they did not themselves have the 
resources to do this except in extreme cases. Where homeowners had not been in 
contact with a Care and Repair or other support service, they had sometimes found 
it extremely difficult to find the money required. 

This issue of supporting people to cover top up contributions was one about which 
a small number of key stakeholders, and particularly those most directly involved in 
trying to help people who were struggling, often felt very strongly. These key 
stakeholders, along with a number of others, generally felt that more should be 
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done to support people. However, they sometimes felt that there was a limit to how 
much more can be done within the current structures and resources, and in some 
cases, that limit has already been reached. For many, and in particular for third 
sector and housing key stakeholders, the solution was increasing capacity within 
the services offering support. However some of these key stakeholders also saw 
the problems around top up contributions as pointing, again, to the need for a 
fundamental review of the approach to funding adaptations. 

Enabling those who wish to pay for work 

Whilst the need to make a financial contribution had caused considerable problems 
for some, if people had the necessary resources they were often very willing to 
contribute. In some cases, and particularly in relation to smaller works, this 
extended to suggesting they would happily have made a larger contribution or 
would have paid for the works in full if their local system had allowed. There were 
also examples of people exiting the process because they did not wish to undergo 
a financial assessment. 

A number of key stakeholders, and in particular housing sector stakeholders, 
expressed frustrations at people being routed through unnecessary and often time-
consuming assessment processes when this could be avoided. In one of the test 
sites, looking at ways to either avoid or at least streamline financial assessments for 
those happy to cover the costs is part of the on-going pathways redesign process 
(discussed at Chapter 6). 

Works covered by grants 

Although discussed only occasionally, a small number of key stakeholders, and 
particularly social care stakeholders, raised concerns about the types of work that 
are or are not covered by mandatory and/or discretionary grants. The issues raised 
tended to be complex and individual to each case; examples cited included cases 
of families needing major works to an owner-occupied house in order to meet the 
needs of children with a disability and/or degenerative condition. The more general 
and underlying concern tended to be that the type and extent of the work which can 
be funded is dependent on tenure rather than even the most extreme of needs. 

As with the top up contributions, it was sometimes noted that review of the 
arrangements for the types of works covered by grant would most sensibly form 
part of a more fundamental review of the whole approach to grant funding for 
adaptations. 

Streamlining funding arrangements and single funding pots 

Irrespective of whether a test site had been looking specifically at funding 
processes, there was broad agreement that the current arrangements were not fit 
for purpose and are a key driver of inequity within the system. 

However, there was a very honest recognition from some, particularly within local 
authority housing services responsible for delivering and funding adaptations, that 
the current approach is generally working well for them and their tenants. Whilst not 
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necessarily dismissing the case for change, there was a view that any changes 
should not be about ‘averaging out’ levels of grant and the associated processes, 
but should be about considering how the funding arrangements for everyone can 
be brought up to the level of those for whom the current system works best. 

Although views were mixed in terms of the best way forward there were certain key 
themes which emerged; many of these spoke to the on-going challenges 
associated with moving towards a single funding pot and to a view that, while 
smaller, incremental changes in this area may have merit, greater tenure-neutrality 
is only really likely to be achieved through more fundamental change. Particular 
issues to emerge were: 

 Very much in line with the concerns around whether adaptations and 
preventative services are already or will be a priority for the IJBs in the short 
to medium term (as discussed in Chapter 3), there was a concern that 
existing levels of funding for local authority and private sector adaptations 
could be vulnerable. 

 Concerns about adaptations funding ‘disappearing’ into the comparatively 
large pooled budget pot associated with Health and Social Care Integration 
were common. Staff in council housing, private sector grant teams and 
housing associations were sometimes worried that adaptations would not be 
given a high priority relative to the other challenges facing Health and Social 
Care Partnerships. A small number of these key stakeholders felt that some 
form of ring-fencing of adaptations budgets would be desirable. However, 
others were of the view that this was at odds with the fundamental principles 
underpinning Health and Social Care Integration.  

In many ways, the more fundamental concern was that any shortfall in existing 
levels of funding will not be solved simply by ‘evening out the problem’ - whether 
between housing associations through some form of a pooled budget or through a 
cross-tenure single funding pot - but requires a whole-system review of the 
resources available and how they can be put to best use. It was also noted that this 
would be most appropriately carried out as part of a wider review of prevention-
focused spend. 

The scale and complexity of this undertaking was well understood. It was felt that it 
was an issue that needed to be taken forward by the full range of health and social 
care partners. With specific reference to the adaptations-related component, 
particular issues identified as needing to be considered were: the implications of, 
and opportunities offered by, Self-directed Support; the Scheme of Assistance and 
whether it is, or will remain fit-for-purpose; and the return on investment delivered 
by adaptation-related spend. 

On this latter issue, an example given was around making the connection between 
the resources required to carry out an adaptation compared to the very 
considerable costs associated with a move into specialist residential care because 
someone’s home is no longer fit-for-purpose. However, whilst it was sometimes 
seen as the best way forward, those key stakeholders who raised this issue 
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generally did not expect their area to take such a ‘whole-systems’ approach in the 
short to medium term. Yet again, concerns about the relative priority being given to 
prevention-focused services by local Health and Social Care Partnerships tended to 
be driving these concerns. 

Given the range of concerns raised, along with the understanding that significant 
changes to the funding arrangements are as yet untested, it is perhaps unsurprising 
that many key stakeholders were looking for support on this issue. In particular, it 
was a frequent suggestion that the Scottish Government could become involved. 
Varying suggestions were made including that: 

 The Scottish Government should take measures which would enable or even 
require the ring-fencing of adaptations budgets. However, others noted that 
while they might have sympathy for this position, it was at odds with the 
ethos behind and arrangements underpinning Health and Social Care 
Integration.  

 The Scottish Government, supported by a range of other key agencies 
across housing, health and social care, should continue to send very clear 
messages about the importance of prevention-focused services. Whilst 
recognising that this may already be the case, many of those key 
stakeholders who commented on this issue suggested that this message is 
not necessarily influencing the priorities being set by IJBs. Those who were 
aware of the situation in other local authority areas besides their own also 
tended to the view that this was a common problem across Scotland. 

Summary conclusions 

Despite the broad consensus that change was required, many key stakeholders 
also saw funding arrangements as an area in which their own test site had made 
limited progress; where some changes had been made, these were generally seen 
as beneficial but as not tackling the more fundamental changes that would be 
required to create a tenure-neutral approach.  

Overall, it was clear that the AfC initiative has ‘shone a light’ on funding 
arrangements being at the heart of creating an equitable, tenure-neutral approach. 
While there have been positive changes - in terms of looking at ways of pooling 
housing association budgets in particular – more fundamental changes are yet to 
be tested. 

Although views on this issue were both diverse and nuanced, there was a broad 
agreement that this will be a challenging area to take forward, particularly at a time 
when budgets are already tight and when people are concerned about the 
possibility of existing monies ‘disappearing’ into a Health and Social Care 
Integration pooled budget. Critically, and as across so many of the issues covered 
under this evaluation, concerns about the lack of focus on preventative services 
were central.
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Chapter 8: Next steps and summary findings 

Next steps in the test sites  

The formal AfC initiative period has now concluded but the work and change 
process is continuing. A brief summary of the work to date and future plans for each 
of the test sites is set is set out below. As noted earlier, further information on the 
work they have and will be doing can also be found on Scotland’s Housing Network 
website.  

Aberdeen 

Aberdeen’s experience highlights the benefits of bringing representatives from 
across a range of organisations involved in adaptations and housing together. They 
are clear that achieving strategic buy-in, and particularly creating links into the 
strategic planning of Health and Social Care Integration, has been key to taking 
forward some of their bigger areas of work. The Project Board is now looking at 
ways of ensuring that the joint-working approach can be maintained and built on 
going forward.  

The Project Board have agreed a cross-tenure Single Major Adaptation Pathway 
and further work will be looking at procurement and making other links and 
developing other partnerships. 

Another major focus has been Delayed Discharge. A Delayed Discharge Audit and 
subsequent work has focused on: early identification of the need for an adaptation 
or re-housing needs in patient’s plan for discharge; agreement that if a patient is 
discharged home to “make do” in their current home, they do not lose their priority 
for re-housing needs with local authority or RSLs; and in principle agreement to 
make two interim housing options in the community for those who are medically fit 
and require no on-going therapeutic input. Other on-going joint work includes 
producing a housing leaflet for in-patients and multi-agency meetings around 
housing-related delayed discharge meeting with agreed actions being taken 
forward. All of this work will continue despite the AfC period concluding.  

Falkirk 

Falkirk aimed to develop a new service model for adaptations, which was outcome 
focused, and provided a common approach across all tenures. The new model 
would be supported by a clear governance framework, robust performance 
management, and a clearly set out funding framework. They have established a 
multi-agency steering group, including housing, social work, health and local RSLs. 
The group has developed a process map of the adaptations and the customer 
journey, developed definitions of adaptations and a number of standard 
specifications for different types of work; produced a common referral form and 
piloted a ‘complex cases’ panel. This is for cases where very expensive adaptations 
may be required. 

http://www.scotlandshousingnetwork.org/health-social-care/adapting-for-change/
http://www.scotlandshousingnetwork.org/health-social-care/adapting-for-change/
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Going forward, Falkirk are finalising leaflets for tenants and owners and working 
with the ihub to develop training packages and performance management tools. 
There are plans to begin rolling out the training and implementing the new systems. 
Looking to the future, Falkirk Council has put in a funding bid for a volunteer peer 
support system, which would be managed by a third sector partner. The Council is 
also looking at its Choice-based Letting system to ensure that people who needed 
to move because their current home is unsuitable for their needs receive sufficient 
priority. There are also plans to refine the Council’s Asset Management system to 
improve identification of adapted properties. A new project manager was appointed 
in January 2017 and will be focusing on taking the AfC package of work forward.  

Fife 

Fife has placed a considerable emphasis on fully understanding their local 
challenges, and developing subsequent, shared solutions to improve the delivery of 
adaptations. This focus on a single pathway is currently being developed into an 
adaptations policy articulating expectation, standards and accountabilities across all 
partners. Several ‘tests of change’ are in place to tackle local issues, and learning 
from these will inform the pathways development. Examples include increased 
support and joint working from hospital to home, the development of early 
intervention initiatives, improved public information and self-assessment and the 
establishment of a multiagency decisions panel for complex cases. A priority for 
Fife in the short term is to evaluate these developments and finalise the associated 
adaptations policy. In support of this aim, information requirements are being 
reviewed and a survey to gather the views of service recipients is in the final stages 
of completion.  

There is a recognition that the Adapting for Change principles require both 
executive recognition, but also influence within the health and social care agenda. 
To this end a proposal is being finalised to establish a formally integrated 
adaptations team with single management, to deliver and support this function 
across the partnership and with accountability to the IJB. Discussions have also 
commenced at senior level, and with elected members, to promote the value of not 
only adaptations but housing as a whole in the achievement of the IJBs aims and 
improve individual and collective outcomes within Fife.  

Lochaber 

The Lochaber project is local to a specific Highland community planning partnership 
area – Lochaber District Partnership - with objectives designed to improve the 
customer offer, experience and outcomes. A tenure neutral one-stop-shop has 
been developed and is based in Lochaber Care and Repair. It has been branded 
and promoted with a clear and distinct identity as ‘Be@Home’. A single pathway, 
redesigned by local multi-agency stakeholders, provides service users with direct 
access to a structured menu of housing solutions: aids and equipment, 
handyperson services, adaptations, telecare and technology enabled care, housing 
options advice and information, and dementia home support. An OT has been 
seconded from the NHS to the project, with responsibilities including helping to 
connect the new pathway and the Be@Home service to the local integrated team. 
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The OT also developed a competency framework for Handyperson staff, providing 
them with assessment capability to OT Assistant level.  

Baseline research on process and timescales provided evidence to help measure 
the impact of the Be@Home test model and a number of additional tests of change 
are in place. The baseline data also helped identify a number of process, policy and 
practice improvement opportunities which have helped gain Project Board support 
for the project to continue at a Lochaber level as an on-going work in progress.  

Partners in Skye & Lochalsh have expressed an interest in developing existing 
Handyperson and housing adaptations services using the Be@Home model. More 
generally, a review of the housing adaptations system in Highland was included as 
a priority in NHS Highland’s strategic plan from April 2016 - subject to the learning 
outcomes from the Lochaber demonstration project. A findings report on the 
Be@Home test model will be presented to NHS Highland’s Adult Services 
Commissioning Group seeking recommendations for the future for the Be@Home 
model in Highland.  

Scottish Borders 

Scottish Borders aimed to further develop the Care and Repair service to establish 
a one-stop-shop approach for adaptations, to which individuals could self-refer 
direct. The assessment responsibility for adaptations would be transferred from the 
social work locality team OTs to the Care and Repair OTs. 

The Scottish Borders pilot was aimed at developing and refining the existing Care 
and Repair service. An OT post was seconded from the Council to assess and 
manage adaptations, initially in three of the Council’s five areas. Moving forward, 
there are plans to roll out the pilot to the other two areas, and carry out the 
recommendations within their internal evaluation report. 

Summary findings for this study 

The Scottish Government’s decision to commission a process-focused evaluation 
has proved well-founded, since much of the learning to emerge to date has been 
around the challenges that may be encountered when looking to improve 
adaptations services and/or to implement the recommendations of the AWG. 

There have been very real and significant challenges and addressing these has 
often slowed progress within the test sites. Nevertheless, many key stakeholders 
across all the test sites remain committed to further change and improvement. 
Many, although not all, are optimistic that a direction of travel has been set and that 
their area will move forward using a partnership-based approach to drive further 
change. 

The power and potential of a strong, cross-sectoral partnership committed to 
working together to bring about positive change may be the single greatest 
achievement from across the test sites. Critically, it is an achievement which may 
well provide a foundation for driving positive change not only in relation to 
adaptations, but also for other prevention-focused services. Ensuring that housing 
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adaptations, and preventative services more widely, are seen as key and 
immediate priorities by the IJBs may be challenging, but a collective approach from 
across key services can only be of benefit. 

It does need to be acknowledged, however, that the partnership-approach has 
proved easier to build in certain areas than others; there have sometimes been 
difficulties in getting important stakeholders to engage with the process or indeed 
with this research. It may reasonably be assumed, therefore, that not everyone 
agrees either with the approach being taken, or that adaptations should be a priority 
for change at this time. The sheer scale of other changes underway, and in 
particular those associated with Health and Social Care Integration may be behind 
this reticence. 

Nevertheless, those who have been working to deliver change generally remain 
optimistic, not least because they may be starting to see tangible improvements to 
the services in their area. The pathways mapping and redesign process has been 
key to making many of these changes and has proved to be a powerful tool. The 
process has helped identify ways that systems could be improved and streamlined. 
Positive changes are already being seen and further positive change is expected as 
new practice is embedded. However, and as with many other aspects of the work 
being taken forward, it has proved to be resource intensive. The very fact that this 
and other work is progressing is testament to the enormous commitment and 
energy that some key stakeholders have invested in AfC. 



research
social

© Crown copyright 2017
You may re-use this information (excluding logos and images) free of charge 
in any format or medium, under the terms of the Open Government Licence. 
To view this licence, visit http://www.nationalarchives.gov.uk/doc/open-
government-licence/or e-mail: psi@nationalarchives.gsi.gov.uk.
Where we have identified any third party copyright information  
you will need to obtain permission from the copyright holders concerned.

The views expressed in this report are those of the researcher and
do not necessarily represent those of the Scottish Government or
Scottish Ministers.

This document is also available from our website at www.gov.scot.
ISBN: 978-1-78851-198-8

The Scottish Government
St Andrew’s House
Edinburgh
EH1 3DG

Produced for  
the Scottish Government  
by APS Group Scotland
PPDAS292246 (09/17)
Published by  
the Scottish Government,  
September 2017

Social Research series
ISSN 2045 6964
ISBN 978-1-78851-198-8

Web and Print Publication
www.gov.scot/socialresearch

PPDAS292246 (09/17)


